
DELAWARE CRIMINAL JUSTICE INFORMATION SYSTEM 

PROJECT STEERING COMMITTEE 

MEETING MINUTES 

October 19, 2009 

 

OPENING AND ATTENDANCE 

 

The regularly scheduled meeting of the DELJIS Project Steering Committee was held on Monday,  

October 19, 2009, at the DelDOT Conference Center, Smyrna Rest Area, Smyrna, DE. Ms. Peggy Bell 

called the meeting to order at 10:00 a.m.  Those in attendance included: 

 

  Peggy Bell                                           DELJIS 

                        Lynn Gedney    DELJIS 

  Debbie Sacra    DELJIS 

  Kevin Agne    Family Court 

  Mark Bunitsky   DOJ 

  Kathy Bates    JP Courts 

  Deb Lindell    DOC 

  Kenneth Thompson   JIC/AOC 

  Bob Denton                          JIC/AOC 

   

I. REVIEW OF AUGUST MINUTES 

 

Minutes of the September 22, 2009, Project Steering Committee meeting were reviewed. Mr. Mark 

Bunitsky made a motion to approve the minutes.  Mr. Kevin Agne seconded the motion. 

 

II. DEVELOPMENT 

 

 PROJECT STATUS REPORT OVERVIEW 

 

The committee reviewed the Project Status Report.  

 

 Database Cleanup: The totals are included on the Status Report.     

 

 Validation Project:  Vendor continues working with test file. 

 

 Prosecution Charging Initiative: Issue with printing calendar needs to be addressed. Mr. Mark 

Bunitsky will be taking PCI software to Kent and Sussex Counties in the near future 

 

 CANDLE/AISLE: Pending DCI.  Still waiting on new switch conversion. Vendor is working 

with DELJIS to write weekly brokers.  DELJIS will review existing transactions 

 

 Criminal History Utilization and Report Enhancements:  DOJ is pleased with the progress of 

the Web Rap Sheet print version but would like it to print at case initiation. The printing via 

the mainframe will be ready to test early next week.  Also, the courts will be able to have the 

same function with the adjudicated court view. 

 

 



 E-Crash:  Meetings being held monthly, coding is continuing to meet 1/1/2010 deadline, locator 

tool may not be ready for January deadline.  The future outlook is for insurance company web 

portal access to purchase accident reports with money going to the agency who investigated the 

accident.  E-Crash Training is scheduled for DSP in December 2009. 

 

 AUTOMATED SYSTEM USAGE STATISTICS   

 

 The committee reviewed the statistics for the LEISS warrants, criminal summons, E-Ticket   

 and E-Parking. 

 

 REVIEW OF COTS/CJIS INTERFACES 

 

Nothing to report except that the usage of SBI numbers was approved by the Executive 

Steering and Working Committee. 

 

III. OPERATIONS 

   

 Maintenance:  It was reported that there are 50 open maintenance requests, 5 new requests, and 5 

requests has been closed since the September report.     

       

IV. SYSTEM QUALITY AND RELIABILITY 

  

 Sex Offender Registration is labor intensive process but is working. Fee payment tracking 

continues to be a challenge but is working.  Captain Layfield is doing a great job with weekly 

reconciliation of payments. 

 

V. OLD BUSINESS      

 . 

 Follow up with Ms. Deb Lindell’s inquiry about federal government access to the CJIS system 

and security issues.  Ms. Peggy Bell reported that DELJIS is working with federal agencies to 

educate them to use encryption when sending criminal history.  No Rap Sheets are to be sent via 

email without encryption. 

 

VI.       NEW BUSINESS 
 

 Mr. Kevin Agne asked about unsworn Criminal Summonses in the system and Ms. Peggy Bell 

reported that DELJIS will get a report broken down by county. 

 Ms. Deb Lindell stated that DOC will be doing Automated Sentence Calculations that will 

interface with COTS. 

 E-Payment is online and working for VAC and JP Courts.  CCP testing will continue. 

Govolutions is working with problems and the public portal will be open when testing is 

complete. 

 

VII.     ADJOURNMENT 
 

With there being no further business to discuss, a motion to adjourn was made by Mr. Kevin Agne 

and seconded by Ms. Kathy Bates. The motion was carried unanimously.  The meeting was 

adjourned at 10:47 a.m.   



 

 

The next Project Steering Committee will be held on November 17, 2009 at the Smyrna 

Rest Area, Smyrna, DE. 


